

# September 2021

September 2021							October 2021						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4						1	2
5	6	7	8	9	10	11	3	4	5	6	7	8	9
12	13	14	15	16	17	18	10	11	12	13	14	15	16
19	20	21	22	23	24	25	17	18	19	20	21	22	23
26	27	28	29	30			24	25	26	27	28	29	30
							31						

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Aug 29	30	31	Sep 1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24 <div style="border: 1px solid orange; padding: 2px;">Dumpster</div> <div style="border: 1px solid orange; padding: 2px;">Permit</div> <div style="border: 1px solid orange; padding: 2px;">Set Up</div>	25
26	27 <div style="border: 1px solid orange; padding: 2px;">Tear Out- Carpentry</div> <div style="border: 1px solid orange; padding: 2px;">Tear Out- Electrical</div> <div style="border: 1px solid orange; padding: 2px;">Tear Out- Plumbing</div>	28 <div style="border: 1px solid orange; padding: 2px;">Build 1/2 Wall Blocks</div>	29 <div style="border: 1px solid orange; padding: 2px;">Plumbing- Jackhammer Concrete</div> <div style="border: 1px solid orange; padding: 2px;">Plumbing R/I</div>	30 <div style="border: 1px solid orange; padding: 2px;">Plumbing- Concrete Floor</div>	Oct 1	2

# October 2021

October 2021							November 2021						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
3	4	5	6	7	8	9	7	8	9	10	11	12	13
10	11	12	13	14	15	16	14	15	16	17	18	19	20
17	18	19	20	21	22	23	21	22	23	24	25	26	27
24	25	26	27	28	29	30	28	29	30				
31													

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sep 26	27	28	29	30	Oct 1 Electrical R/I	2
3	4 Inspection	5	6	7	8	9
10	11 Cabinet Delivery	12 Paint Bath	13 Bedroom Cabinet Install	14 Bring Shelves Counter Measure	15 Electrical- In Floor Heat Install Inspection	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	Nov 1	2	3	4	5	6

# November 2021

November 2021							December 2021						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
7	8	9	10	11	12	13	5	6	7	8	9	10	11
14	15	16	17	18	19	20	12	13	14	15	16	17	18
21	22	23	24	25	26	27	19	20	21	22	23	24	25
28	29	30					26	27	28	29	30	31	

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct 31	Nov 1 Finish- Carpentry Retact Carpet	2	3 Finish- Plumbing	4 Finish- Electrical	5 Touch up Paint	6
7	8 Clean	9	10	11	12	13
14	15	16	17	18 Shower Door Install	19	20
21	22	23	24	25	26	27
28	29	30	Dec 1	2	3	4